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Washington, DC 20407

November 23, 1985

Centex Construction Company, Inc.
2947 Gallows Road ‘

P. O. Box 427

"Merrifield, Virginia 22116

Subject: GS-11B-19066, Bid Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia, Excusable
Delays, FAR 52.249-14, CP #108/CE #59

Gentlemen:

Receipt of your letter of November 21, 1985 in connection with the above
subject is acknowledged.

While we sincerely regret the extensive floor damage that your subcontractor
has experienced, we are encouraged to learn that he is on the road to
recovery.

Please keep us posted as to the extent of (impact/delay) on the project
due to the flooding of November 5, 1985.

Sincerely,

E@iﬁl«wf@@w&

Project Manager
Headquarters Expansion Project

AJC:nj
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ENTEX CONSTRUCTION COMPANY, INC.

POST OFFICE BOX 427 + MERRIFIELD,VA.22116 « TELEPHONE (703) 698-6886
PLEASE ADDRESS REPLY TO:

P.O. BOX 6510

MCLEAN, VA 22106-6510
November 21, 1985 Phone: (703) 448-6810

Arthur J, Carlucci, Project Manager
New Building Project Field Office
Room 3E40, Headquarters Building
Washington, D.C. 20505

Re: CIA Headquarters Expansion
Bid Package 2
Langley, Virginia
Contract No. GS-11B-19066

Subj: Excusable Delay
Centex No, P-108

Gentlemen:

On November 6, 1985 we advised your office of a delay condition., Our
structural steel deliveries have been curtailed as a result of flooding
at Bristol Steel and Iron Works Richmond, Virginia fabrication facility,
Attached for your review is a copy of Bristol Steel and Iron Works up-
date letter dated November 14, 1985,

We will advise your office of any impact that this problem has caused to
our construction schedule as well as any delay we may foresee to our

contract completion dates., This evaluation will be submitted as soon as
a determination can be made.

Very truly yours,
CENTEX CONSTRUCTIOQ ANY, INC,
\/\A—. (OO

Joseph A, Pius
Assistant Project Manager

JAP:sap

Enclosure

cc: Merrifield Office
Proposal File P-108
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Note to: Andy

The (impact/delay) becuase of the flooding
affects both delivery and erection of
structural steel.

On this day at 0635 hours | was at the
"ocked" construction gate when about
28 steel workers showed up to work on
a day that later _turned out be a good
sunny day. Unfortunately, Gary and

I had to keep up with the paper work;
we couldn't contribute to the structural
steel frame. The Centex office crew
got in o.k., we saw them come in at
0700 hours. They are on the other side
of the locked gate.
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